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Montana Department of Environmental Quality 
SB 489 Report to EQC 

June 28, 2007 
 
Background: 
SB 489 provides $1.25 million from the orphan share fund.  DEQ must use the money to 
contract with an environmental consulting firm to complete a comprehensive remedial 
investigation and feasibility study for Kalispell Pole & Timber, Reliance Refinery, and 
Yale Oil Corporation (KRY).  Any left-over money goes toward cleanup at the sites.  For 
more site-specific information, please see the updates:  
http://www.deq.mt.gov/StateSuperfund/KPT/KPTRY10-06FactSheet.pdf 
http://www.deq.mt.gov/StateSuperfund/KPT/KPTRY1-2007FactSheet.pdf or visit DEQ’s 
website at: http://www.deq.mt.gov/StateSuperfund/kpt.asp. 
 
Progress Since Last Report: 

• Tetra Tech (DEQ’s environmental consulting firm) submitted the draft remedial 
investigation report 

• From January 31, 2007 – March 1, 2007 DEQ solicited public comment on the 
draft remedial investigation report  

• DEQ calculated site-specific cleanup levels 
• DEQ collected monthly groundwater level and surface water level readings 
• DEQ collected samples from nearby residential wells quarterly 
• DEQ prepared site updates for the public in October 2006 and January 2007 

(copies attached) 
 

SB 489 Expenditures: 
• Estimated project costs $1,163,279.77 
• Expenditures to date $ 2,018,726.23 
• Remaining SB489 funding $0.00 
• Potentially liable persons (PLPs) invoiced $768,726.23 

 
DEQ’s previous report to EQC described costs exceeding original cost estimates, cost 
cutting measures DEQ implemented, and that additional costs would be funded by the 
PLPs. 
 

 
Actions Completed to Date: 
 

Action Item Deadline Date Completed 

Consult with PLPs None  May 27, 2005 

Contract In Place August 31, 2005 July 1, 2005 
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Consult with PLPs None August 16, 2005 

EQC Quarterly Report Fall 2005 September 15, 2005 

Complete Data 
Summary Report 

December 31, 2005 December 31, 2005 

EQC Quarterly Report Winter 2005-2006 January 12, 2006 

Consult with PLPs None January 12, 2006 

Consult with PLPs None February 10, 2006 

Complete Remedial 
Investigation Workplan 

None March 22, 2006 

Consult with PLPs None March 23, 2006 

Initiate Field Work  None April 10, 2006 

EQC Quarterly Report Spring 2006 May 18, 2006 

Completed Bulk of 
Field Work 

November 30, 2006 for 
ALL Field Work 

August 23, 2006 

EQC Quarterly Report  Summer 2006 September 11, 2006 

Prepared Site Update 
for the Public 

None October 2006 

Site Tour & Meeting 
with Area Legislators 

None December 7, 2006 

Prepared Site Update 
for the Public 

None January 2007 

Public Comment on 
Remedial Investigation 

None January 31, 2007 
through March 1, 2007 

Consult with PLPs None February 5, 2007 

Held Public Meeting in 
Kalispell 

None February 20, 2007 

Consult with PLPs None  March 5, 2007 

 
DEQ and its consultant expect to meet the dates that were established in SB489.  A draft 
feasibility study will be available in July 2007. 
 
Questions: 
Contact Denise Martin at demartin@mt.gov or 406-841-5060 
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